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06/20/06 Statement of Ongoing Contracts as of 07/06/06

05District

05-MON-1-21.6/31.4

05-MON-1-74.9/80.8

05-MON-1-91.5/99.8

05-MON-68-10.8/16.8

05-MON-68-12.4/0

05-MON-68-19.8/21.6

Fed Aid

20.80
2660

HB1

HB1

HA22

HA23

HA22

Pgm Code
MON-1-PM21.9-ACTIVE ROCKFALL ONTO
ROADWAY;PM22.5/23.0 & 27.0-ROADWAY
DROPPED SEVERALINCHES;REESTABLISH
PROFILE W/BASE, RESURFACE W

IN MONTEREY COUNTY IN AND NEAR
MONTEREY AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT MOSS LANDING
FROM 0.8 KM NORTH OF ROUTE 1 AND 156
SEPARATION TO 0.2 KM SOUTH OF JENSEN
ROAD

IN MONTEREY COUNTY NEAR MONTEREY FROM
0.8 KM WEST OF LAURELES GRADE ROAD TO
1.5 KM EAST OF TORO PARK
UNDERCROSSING

IN MONTEREY COUNTY ABOUT 14 KM EAST
OF MONTEREY AT 0.9 KM WEST OF CORRAL
DE TIERRA ROAD

IN MONTEREY COUNTY IN SALINAS FROM
STEPHANIE DRIVE TO ABBOTT STREET

Description 

RECONSTRUCT RWDY, MULTIPLE
LOCATIONS, EFA

PLANTING AND IRRIGATION

CONSTRUCT CENTERLINE RUMBLE STRIP

OVERLAY ASPHALT CONCRETE

REPLACE CULVERT

REPLACEMENT PLANTING

Type Of Work
WINSOR CONSTRUCTION, INC.

J.S. BRAR COMPANY

PAVEX CNOSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

MGE

J.C. RANDOLPH INC.

Contractor

CAMBRIA, CA 93428

CLOVIS, CA 93611-3414

SAN JOSE, CA 95136

WATSONVILLE, CA 95076

APTOS, CA.  95003

 

 

 

 

 

 

HENCH, CHARLIE

WILSON, JENNIFER

NAAS, ABDALLA

LAVERING, TYLER

WILSON, JENNIFER

WILSON, JENNIFER

Resident
Engineer

(805) 927-4559

(831) 375-1621

(831) 663-8902

(831) 375-1621

(831) 375-1621

(831) 375-1621

 $885,000

 $931,683

 $574,350

 $2,985,885

 $378,466

 $246,516

Bid + CCOs

 $207,025

 $815,244

 $0

 $2,030,655

 $249,687

 $132,289

Comp To  date

 $207,025

 $3,246

 $0

 $1,939,835

 $0

 $2,925

This Month
04/03/06

04/23/04

05/10/06

12/23/05

06/24/04

06/07/05

Awarded

04/04/06

05/06/04

05/26/06

01/05/06

07/07/04

06/14/05

Approved

07/03/06

03/11/08

02/07/07

08/01/06

08/21/06

12/24/08

Est Comp

 85%

 53%

 0%

 49%

 100%

 21%

%Time

 23%

 92%

 0%

 68%

 67%

 53%

% Work 

 

 

 

 

 

 

Message

05-0P2204

05-4757V4

05-0M3204

05-486904

05-495704

05-491514

Contract 

  

ACST-P001-(500)E

  

ACST-P068-(018)E

ER-35L7-(004)E

  

  

  P0-01 5-(0E)

  

  P0-68 0-(8E)

--()

  

  

--()

  

--()

  

  

  

WPCP

  

WPCP

WPCP

WPCP

P. O. BOX 556

2779 BULLARD AVE

120 GRANITE ROCK WAY

411 WALKER ST.

1097 PLEASANT VALLEY ROAD

775 ARLINGTON STREET

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

1529 HIGHWAY 68

1529 HIGHWAY 68

1529 HWY. 68

MONTEREY, CA 93940-5279

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

05District

05-MON-101-7.9/10.8

05-MON-101-73.9/76

05-MON-101-93.1/100.4

05-MON-101-95.0/95.8

05-MON-156-1.8/T4.8

05-MON-183-4.2/0

Fed Aid

HA22

HB1

HB4N

HE14

HM1A

HB1

Pgm Code
IN MONTEREY COUNTY AT BRADLEY FROM
NORTH BRADLEY UNDERCROSSING TO 1.9 KM
NORTH OF JOLON ROAD  UNDERCROSSING

IN MONTEREY COUNTY NEAR GONZALES FROM
2.0 KM NORTH OF GONZALES OVERCROSSING
TO 1.4 KM SOUTH OF  MAIN STREET
OVERCROSSING

IN MONTEREY COUNTY NEAR SALINAS AND
PRUNEDALE AT VARIOUS LOCATIONS

IN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON
ROUTE 156 FROM MCGUFF

IN MONTEREY COUNTY NEAR CASTROVILLE
FROM CASTROVILLE BOULEVARD TO 0.1 KM
EAST OF MC GUFFIE ROAD

IN MONTEREY COUNTY NEAR SALINAS AT
SAN JON ROAD

Description 

WIDEN SHOULDER AND ADD RUMBLE STRIP

CONSTRUCT MEDIAN BARRIER

ACCELERATION AND DECELERATION LANES

MODIFY INTERCHANGE AND RAMPS

ASPHALT CONCRETE OVERLAY

INSTALL LEFT TURN CHANNELIZATION

Type Of Work
A J DIANI CONSTRUCTION CO INC

GRANITE ROCK CO.

MCM CONSTRUCTION, INC

R M HARRIS COMPANY INC

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION CO.

Contractor

WATSONVILLE, CA 95076

NORTH HIGHLANDS, CA 95660

MARTINEZ CA 94553

WATSONVILLE, CA 95077

WATSONVILLE, CA 95076

(805)925-9533

 

 

(925)335-3000

 

 

HOPKINS, RAMON L.

LAVERING, TYLER

LAVERING, TYLER

NAAS, ABDALLA

NAAS, ABDALLA

LAVERING, TYLER

Resident
Engineer

(805) 226-9983

(831) 375-1621

(831) 375-1621

(831) 663-9802

(831) 663-8900

(831) 375-1621

 $635,411

 $1,415,895

 $1,717,879

 $8,727,094

 $1,041,045

 $587,572

Bid + CCOs

 $607,490

 $1,240,524

 $1,642,311

 $8,741,112

 $947,353

 $116,229

Comp To  date

 $0

 $721,739

 $0

 $17,444

 $500

 $116,229

This Month
02/07/06

11/23/05

12/13/04

08/27/01

04/01/05

11/21/05

Awarded

02/17/06

12/09/05

12/20/04

09/10/01

04/11/05

12/02/05

Approved

06/12/06

12/07/06

06/22/06

01/05/06

08/09/06

07/28/06

Est Comp

 100%

 23%

 0%

 100%

 100%

 28%

%Time

 100%

 87%

 0%

 100%

 100%

 20%

% Work 

COMPLETED

 

PLANT EST
SATIS

OVER RUN

 

SUSPENDED

Message

05-0G8924

05-0L5504

05-0161G4

05-0161U4

05-0L9404

05-0K6204

Contract 

  

ACST-Q101-(106)E

ACNH-Q101-(075)E

ACNH-X053-(020)E

  

ACST-P183-(003)E

  

G Q1-01 1-(6E)

--()

--()

  

  P1-83 0-(3E)

  

--()

  

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

411 WALKER ST.

PO BOX 867

1000 HOWE ROAD

P.O. BOX 50085

580 WEST BEACH ST.

3230 RIVERSIDE AVE.,
SUITE 130

1529 HIGHWAY 68

1529 HIGHWAY 68

3075 EXECUTIVE DR.

1529 HIGHWAY 68

SALINAS, CA 93907

SALINAS, CA 93907

Accepted

06/13/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

05District

05-MON-198-7.0/25.8

05-MON-198-16.1/21.3

05-SB-1-1.7/2.5

05-SB-1-10.1/10.3

05-SB-1-46.4/49.2

05-SB-1-/0

Fed Aid

HM1A

HM1

HA23

HA23

HM1

HM3H

Pgm Code
IN MONTEREY COUNTY NEAR SAN LUCAS AT
VARIOUS LOCATIONS

IN MONTEREY COUNTY ON RTE 198 FROM 2
MI EAST OF RTE 25 TO 7.5 MI EAST OF
RTE 25

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM YTIAS CREEK BRIDGE TO 0.4 KM
NORTH OF YTIAS CREEK BRIDGE

IN SANTA BARBARA COUNTY NEAR
GUADALUPE FROM WALDORF UNDERPASS TO
ROUTE 166

IN SANTA BARBARA COUNTY AT VARIOUS
LOCATIONS

Description 

ASPHALT CONCRETE OVERLAY

REPAIR EMBANKMENT

REALIGNMENT SLOPE

CONSTRUCT RETAINING WALL

ASPHALT CONCRETE OVERLAY

SEAL BRIDGE DECK

Type Of Work
GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

GRANITE CONSTRUCTION COMPANY

CONDON JOHNSON AND ASSOCIATES

UNION ASPHALT INC

TRUESDELL CORP. OF CALIFORNIA

Contractor

WATSONVILLE, CA 95077

PISMO BEACH, CA 93448

WATSONVILLE CA 950775085

OAKLAND CA 94604

SANTA MARIA CA 93456

PHOENIX, AZ  85040

 

 

(831)724-1011

(510)534-3400

(805)922-9858

 

HOPKINS, RAMON

HOPKINS, RAY

STIMSON, PATRICK

STIMSON, PATRICK

LEW, MIKE

ANDY GILL, R.E.

Resident
Engineer

(805) 226-9983

(805) 226-9217

(805) 348-3533

(805) 348-3197

(805) 348-3105

(805) 884-9689

 $1,329,392

 $412,367

 $4,046,831

 $2,740,354

 $448,606

 $198,596

Bid + CCOs

 $1,287,090

 $361,925

 $3,977,927

 $2,663,708

 $488

 $0

Comp To  date

 $1,212,999

 $0

 $11,594

 $4,368

 $488

 $0

This Month
12/21/05

03/24/05

04/12/04

06/15/05

04/19/06

04/13/06

Awarded

01/04/06

03/24/05

04/21/04

06/23/05

05/01/06

04/28/06

Approved

07/06/06

12/31/06

01/02/07

08/24/06

08/22/06

08/09/06

Est Comp

 69%

 100%

 0%

 0%

 0%

 0%

%Time

 99%

 90%

 0%

 0%

 0%

 0%

% Work 

SUSPENDED

OVER RUN

PLANT EST
SATIS

PLANT EST
SATIS

 

 

Message

05-0L8304

05-0M8504

05-484604

05-0M7304

05-0M2204

05-0M1904

Contract 

  

  

ER-35L2-(004)E

ACNH-4101-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

  

  

P.O. BOX 50085

P. O. BOX 2210

P O BOX 50085

P O BOX 12368

P O BOX 1280

3529 EAST WOOD LANE

3230 RIVERSIDE AVE,
SUITE 130

P. O. BOX 307

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
SUITE D

22 N. MILPAS STREET,
STE G & H

TEMPLETON, CA 93465

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

05District

05-SB-33-/8.2

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

05-SB-101-12.7/19.8

05-SB-101-14.1/0

05-SB-101-18.9/19.8

Fed Aid

HA22

HB311

HB4N
HB4N

HA25

HM1

HB1

Pgm Code
IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT AND NEAR VENTUCOPA FROM
THE VENTURA COUNTY LINE TO 0.2 KM
SOUTH OF THE 33 AND 166

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM NORTH  OF
GARRAPATA CREEK TO PADARO  LANE
OVERCROSSING

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM WEST OF EVANS
AVENUE UNDERCROSSING TO 0.2 KM EAST
OF SHEFFIELD DRIVE UNDERCRO

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM MILPAS STREET
UNDERCROSSING TO 0.2 KM SOUTH OF
TURNPIKE ROAD OVERCROSSING

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN GOLETA
FROM EL SUENO ROAD ON RAMP TO 0.2 KM
SOUTH OF TURNPIK ROAD

Description 

REHABILITATE AND WIDEN HIGHWAY

CONSTRUCT AND RETROFIT SOUND WALL

WIDEN FREEWAY

UPGRADE PLANTING AND IRRIGATION

REMOVE PAVERS AND CONSTRUCT WATER
BARRIER

INSTALL CONCRETE BARRIER

Type Of Work
GRANITE CONSTRUCTION COMPANY

UNION ENGINEERING COMPANY INC

MENDEZ CONCRETE INC

AMERICA WEST LANDSCAPE INC

WHITAKER CONTRACTORS, INC.

R BURKE CORPORATION

Contractor

TEMPLETON, CA.93465

VENTURA CA 93002

SANTA PAULA CA 93060

BELLFLOWER CA 90707

SANTA MARGARITA, CA 93453

SAN LUIS OBISPO CA
934060957

 

(805)648-3373

(805)525-8043

(562)803-6800

 

(805)543-8568

MICHAEL LEW

ROLDAN, ANDRES

INFANTE, A.J.

INFANTE, ART

HENCH, CHARLIE

MORTENSEN, MICHAEL

Resident
Engineer

(805) 348-3105

(805) 884-9459

(805) 884-9459

(805) 884-9459

(805) 927-4559

(805) 884-9459

 $8,324,168

 $2,144,350

 $4,872,830

 $1,307,272

 $3,360,000

 $669,820

Bid + CCOs

 $7,706,691

 $1,590,933

 $1,272,338

 $1,231,543

 $2,988,228

 $668,715

Comp To  date

 $2,203

 $456,655

 $266,639

 $6,051

 $99,676

 $1,600

This Month
02/23/05

11/09/05

12/15/05

11/01/02

04/18/05

04/15/05

Awarded

03/08/05

11/18/05

12/28/05

11/18/02

04/18/05

04/22/05

Approved

08/17/06

07/28/06

09/11/08

08/23/06

01/04/06

08/21/06

Est Comp

 0%

 79%

 16%

 92%

 100%

 0%

%Time

 0%

 75%

 26%

 94%

 99%

 0%

% Work 

PLANT EST
SATIS

 

 

 

OVER RUN

PLANT EST
SATIS

Message

05-0A4004

05-314304

05-448104

05-462104

05-0M7204

05-0K2204

Contract 

ACST-P033-(060)E

ACNH-Q101-(089)E

  

ACNH-Q101-(013)E

  

ACST-Q101-(091)E

  P0-33 0-(0E)

--()

  

--()

  

G Q1-01 0-(1E)

--()

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

  

SWPPP

P.O. BOX 790

P O BOX 1000

1210 E SANTA PAULA STREET

P O BOX 1698

P. O. BOX 910

P O BOX 957

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
G & H

22 N. MILPAS ST. STE
H

22 N. MILPAS STE H

775 ARLINGTON ST.

22 N. MILPAS ST. STE
G & H

SANTA MARIA, CA. 93454

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

CAMBRIA, CA 93428

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

05District

05-SB-101-46.2/47.2

05-SB-101-47.9/50.8

05-SB-101-54.0/56

05-SB-150-1.0/1.7

05-SB-217-.9/2.2

05-SBT-25-40.0/

Fed Aid

HB1

HB1

HB1

HA21

HB1

HA23

Pgm Code
IN SANTA BARBARA COUNTY NEAR  GAVIOTA
FROM GAVIOTA BEACH STATE PARK TO
GAVIOTA TUNNEL

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 1.0 KM NORTH END OF
GAVIOTA TUNNEL TO 3.1 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR
BUELLTON FROM 1.1 KM SOUTH OF NOJOQUI
CREEK BRIDGE TO 0.8 KM SOUTH OF SANTA
ROSA ROAD OVERCROSSING

IN SANTA BARBARA AND VENTURA
COUNTIES NEAR CARPINTERIA FROM 1.6 KM
EAST TO 2.7 KM EAST OF ROUTE 101 AND
150 SEPARATION

IN SANTA BARBARA COUNTY IN GOLETA
FROM 0.3 KM NORTH OF GOLETA SLOUGH
BRIDGE TO HOLLISTER AVENUE
UNDERCROSSING

IN SAN BENITO COUNTY EMERGENCY WORK

Description 

MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

MEDIAN BARRIER

REPLACE BRIDGES

MEDIAN BARRIER

REPAIR ROADWAY

Type Of Work
JOHN MADONNA CONSTRUCTION

A J DIANI CONSTRUCTION CO INC

JOHN MADONNA CONSTRUCTION

SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

Contractor

SAN LUIS OBISPO  CA 93403

SANTA MARIA CA 93456

SAN LUIS OBISPO CA 93403

SUN VALLEY CA 913531489

WATSONVILLE CA 95077

SACRAMENTO CA  95851

(805)543-7751

(805)925-9533

(805)543-7751

(818)767-8418

(831)724-1011

 

MORTENSEN, MICHAEL

INFANTE, ART

INFANTE, ART

PINEDA, PAUL

MORTENSEN, MICHAEL

Resident
Engineer

(805) 884-9459

(805) 884-9459

(805) 884-9459

 

(805) 884-9459

 

 $1,285,021

 $2,812,333

 $1,578,297

 $4,800,631

 $1,177,995

 $5,000,000

Bid + CCOs

 $646,061

 $2,689,820

 $1,469,718

 $4,638,744

 $1,129,315

 $0

Comp To  date

 $364,420

 $16,861

 $0

 $0

 $1,200

 $0

This Month
02/21/06

04/18/05

08/03/05

04/07/05

08/02/05

01/20/98

Awarded

03/01/06

04/26/05

08/15/05

04/18/05

08/12/05

02/02/98

Approved

03/23/07

07/27/06

05/26/06

04/12/06

01/23/07

Est Comp

 0%

 0%

 100%

 0%

 0%

 0%

%Time

 0%

 0%

 100%

 0%

 0%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

COMPLETED

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

05-0K1104

05-0H0904

05-0K1004

05-282804

05-0J0604

05-470304

Contract 

ACST-Q101-(108)E

ACST-Q101-(092)E

ACST-Q101-(096)E

ACST-P150-(021)P

ACST-P217-(001)E

ER-    -(   )

G Q1-01 1-(8E)

G Q1-01 0-(2E)

G Q1-01 0-(6E)

 P15-0 02-(ACB)R

G P2-17 0-(1E)

--()

--()

--()

--()

50 E-  -()

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

  

P O BOX 5310

P O BOX 636

P O BOX 5310

P O BOX 1489

P O BOX 50085

P O BOX 15002

22 N. MILPAS ST., STE
H

22 N. MILPAS ST.
SUITE H

22 N. MILPAS ST., STE
H

22 N. MILPAS ST., STE
G & H

22 N. MILPAS ST., STE
G

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

05/26/06

Location
Storm Water
Plan



State of California Department of Transportation Page 6
06/20/06 Statement of Ongoing Contracts as of 07/06/06

05District

05-SBT-101-/7.5

05-SBT-156-.2/2.9

05-SBT-156-3.0/7.2

05-SCR-1-7.7/7.7

05-SCR-1-8.4/9.4

05-SCR-1-15.8/17.6

Fed Aid

HM1A

HB1

HM1A

201130

HB1

HE11

Pgm Code
IN SAN BENITO COUNTY NEAR GILROY FROM
MONTEREY COUNTY LINE TO SANTA CLARA
COUNTY LINE

IN SAN BENITO COUNTY IN AND NEAR SAN
JUAN BAUTISTA FROM 0.4 KM EAST OF
ROUTE 101 AND 156 SEPARATION TO 0.1
KM WEST OF ALAMEDA STRE

IN SAN BENITO COUNTY NEAR SAN JUAN
BAUTISTA FROM ALAMEDA STREET TO
UNION ROAD

NORTHBOUND ON RAMP AT LARKIN VALLEY
ROAD

IN SANTA CRUZ COUNTY NEAR APTOS  FROM
ROB ROY JUNCTION OVERCROSSING TO 0.2
KM NORTH OF RIO DEL MAR OVERCROSSING

IN SANTA CRUZ COUNTY IN AND NEAR
SANTA CRUZ AT VARIOUS LOCATIONS

Description 

RESURFACE ROADWAY

CONSTRUCT CONCRETE MEDIAN BARRIER

ASPHALT CONCRETE OVERLAY

REPAIR SINK HOLES

INSTALL MEDIAN BARRIER

WIDEN TO 6 LANES

Type Of Work
GRANITEROCK

PAVEX CONSTRUCTION

C.F. ARCHIBALD PAVING, INC.

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

PAVEX MYERS J V

Contractor

WATSONVILLE, CA 95076

REDWOOD CITY, CA  94063

REDWOOD CITY, CA 94064

WATSONVILLE, CA 95076

SAN JOSE, CA 95136

SAN JOSE, CA  95136

 

 

 

 

 

 

NAAS, ABDALLA

NAAS, ABDALLA

NAAS, ABDALLA

ROMAN, BERTHA

WILSON, JENNIFER

SIOBHAN SAUNDERS

Resident
Engineer

(831) 663-8902

(831) 663-8900

(831) 663-8902

(831) 375-5920

(831) 663-8908

(831) 427-4857

 $1,363,600

 $1,159,461

 $833,653

 $585,000

 $1,452,612

 $43,302,231

Bid + CCOs

 $1,243,784

 $1,178,168

 $0

 $0

 $0

 $3,717,218

Comp To  date

 $500

 $0

 $0

 $0

 $0

 $2,603,600

This Month
06/02/05

12/29/04

02/21/06

04/18/06

05/12/06

03/10/06

Awarded

06/14/05

01/13/05

03/02/06

04/19/06

05/26/06

03/24/06

Approved

11/03/06

07/10/06

07/17/06

10/31/06

11/10/06

09/22/09

Est Comp

 100%

 0%

 0%

 0%

 0%

 7%

%Time

 100%

 0%

 0%

 0%

 0%

 9%

% Work 

 

PLANT EST
UNSAT

 

 

 

 

Message

05-0L8804

05-0E3604

05-0L0604

05-0P5504

05-0J9404

05-129104

Contract 

  

ACST-P156-(014)E

  

  

  

ACNH-X087-(028)E

  

G P1-56 0-(4E)

  

  

  

BHX0-87 0-(8EN)H

  

--()

  

  

  

X087- 028-()

WPCP

SWPPP

WPCP

  

  

SWPPP

411 WALKER ST.

330 BLOMQUIST STREET

P.O. BOX 37

411 WALKER STREET

120 GRANITE ROCK WAY

120 GRANITE ROCKWAY

3075 EXECUTIVE DR.

3075 EXECUTIVE DR

3075 EXECUTIVE DRIVE

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

140 DUBOIS STREET,
SUITE E

SALINAS, CA 93907

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-9-9.4/9.7

05-SCR-9-20.8/0

05-SCR-17-9.4/9.6

05-SCR-17-/6.5

05-SCR-35-2.8/3.5

05-SCR-152-7.6/8

Fed Aid

HB1

HB1

HB1

HM1A

HM1

HB1

Pgm Code
IN SANTA CRUZ COUNTY IN BEN LOMOND
FROM GLEN ARBOR ROAD TO MILL STREET

IN SANTA CRUZ COUNTY NEAR BOULDER
CREEK AT 0.6 KM SOUTH OF SAN MATEO
COUNTY LINE

IN SANTA CRUZ COUNTY NEAR SCOTTS
VALLEY FROM 0.1 KM SOUTH OF LAUREL
ROAD TO 0.4 KM NORTH OF LAUREL ROAD

IN SANTA CRUZ COUNTY IN AND NEAR
SANTA CRUZ FROM 0.1 KM NORTH OF
ROUTE 1 AND 17 SEPARATION TO 0.1 KM
NORTH OF GRANITE CREEK OVERC

IN SANTA CRUZ COUNTY NEAR REDWOOD
ESTATES FROM SUMMIT ROAD TO SKYLINE
BOULEVARD

IN SANTA CRUZ COUNTY ABOUT 12 KM EAST
OF WATSONVILLE FROM 0.5 KM  TO 1.1 KM
WEST OF THE SANTA CRUZ AND SANTA
CLARA COUNTY LINE

Description 

CONSTRUCT LEFT TURN LANE

MODIFY INTERSECTION

WIDEN ROADWAY AND SHOULDER

SEAL COAT

RESURFACE ASPHALT CONCRETE

REHABILITATE ROADWAY

Type Of Work
PAVEX CONSTRUCTION

GRANITE CONSTRUCTION CO

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

Contractor

REDWOOD CITY CA 94063

WATSONVILLE CA 95077

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077-5085

SAN JOSE  CA 95136

REDWOOD CITY CA 94063

 

 

 

 

(408)574-1400

 

BARRY DUNLAP

BARRY DUNLAP

WILSON, JENNIFER

WILSON, JENNIFER

BARRY DUNLAP

Resident
Engineer

(831) 427-4706

(831) 427-4706

(831) 375-5920

(831) 663-8904

(831) 663-8902

(831) 427-4706

 $1,516,725

 $460,082

 $4,023,948

 $1,747,747

 $134,060

 $1,356,708

Bid + CCOs

 $1,503,846

 $401,339

 $987,061

 $95,934

 $0

 $1,335,509

Comp To  date

 $1,260

 $0

 $660,857

 $95,934

 $0

 $0

This Month
03/09/04

06/03/05

03/16/06

05/05/06

03/21/06

06/28/05

Awarded

03/18/04

06/17/05

03/27/06

05/15/06

04/04/06

07/13/05

Approved

02/14/08

05/12/06

03/13/07

07/31/06

08/04/06

04/24/06

Est Comp

 0%

 100%

 13%

 30%

 0%

 0%

%Time

 0%

 100%

 25%

 5%

 0%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

SUSPENDED

 

 

PLANT EST
SATIS

Message

05-465604

05-0A7004

05-0G4104

05-0L9304

05-0M2304

05-444804

Contract 

ACST-S009-(013)E

ACST-P009-(014)E

  

  

  

ACST-P152-(066)E

  S0-09 0-(3E)

  P0-09 0-(4E)

  

  

  

  P1-52 0-(6E)

--()

--()

  

  

  

--()

SWPPP

SWPPP

  

  

  

WPCP

330 BLOMQUIST ST

P.O.BOX 50085

P O BOX 50086

P.O. BOX 50085

120 GRANITE ROCK WAY

330 BLOMQUIST STREET

140 DU BOISE ST SUITE
"D"

140 DU BOIS ST SUITE
"D"

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

140 DUBOIS ST SUITE
"D"

SANTA CRUZ CA 95060

SANTA CRUZ CA 95060

SANTA CRUZ CA 95060

Accepted

05/25/06

Location
Storm Water
Plan
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05District

05-SLO-1-5.3/6.4

05-SLO-1-9.4/10

05-SLO-1-67.4/69.4

05-SLO-46-.3/0

05-SLO-46-.7/1

05-SLO-46-52.5/0

Fed Aid

HM1A

HB1

HB1

HA23

HA42

HA23

Pgm Code
IN SAN LUIS OBISPO COUNTY BETWEEN
OCEANO AND PISMO BEACH AT VARIOUS
LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR OCEANO
FROM 0.8 KM NORTH OF HALCYON ROAD TO
0.4 KM SOUTH OF  LOS BERROS CREEK
BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SAN
SIMEON AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY ON RTE 46
AT 0.1MILE EAST OF PERRY CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR
CAMBRIA FROM 0.9 KM TO 1.3 KM EAST OF
ROUTE 1

IN SAN LUIS OBISPO COUNTY NEAR
SHANDON AT 0.8 KM WEST OF PALO PRIETO
PASS

Description 

RESURFACE ASPHALT CONCRETE

ASPHALT CONCRETE OVERLAY

WIDEN EXISTING HIGHWAY

EMERGANCY REPAIRS AT CAMBRIA MAINT
STA

CONSTRUCT EARTH BUTRESS EMBANKMENT

RECONSTRUCT SLOPE PROTECTION

Type Of Work
UNION ASPHALT, INC.

UNION ASPHALT INC

ON GRADE CONTRACTING

HAMON OVERHEAD DOOR CO., INC.

UNION ASPHALT INC

A F A CONSTRUCTION INC

Contractor

SANTA MARIA, CA. 93454

SANTA MARIA CA 93456

JAMESTOWN  CA 95327

PASO ROBLES, CA 93447

SANTA MARIA  CA 93456

NOVATO CA 94949

 

(805)922-9858

(209)984-4800

 

(805)922-9858

(415)883-6734

MICHAEL LEW

LEW, MIKE

HENCH, CHARLES

HENCH, CHARLIE

HENCH, CHARLES

RICARDO QUINTANA

Resident
Engineer

(805) 348-3105

(805) 348-3105

(805) 927-4559

(805) 927-4559

(805) 927-4559

 

 $908,923

 $369,675

 $1,535,229

 $547,500

 $3,644,898

 $102,249

Bid + CCOs

 $870,896

 $0

 $314,597

 $251,377

 $1,817,019

 $0

Comp To  date

 $0

 $0

 $220,882

 $0

 $832,916

 $0

This Month
03/03/06

06/05/06

11/09/05

12/01/04

02/27/06

02/25/99

Awarded

03/20/06

06/15/06

12/02/05

12/01/04

03/14/06

03/10/99

Approved

06/14/06

04/25/07

06/07/06

11/06/06

Est Comp

 100%

 0%

 28%

 84%

 28%

 0%

%Time

 100%

 0%

 21%

 51%

 50%

 0%

% Work 

COMPLETED

 

 

SUSPENDED

 

SUSPENDED

Message

05-0L8704

05-0M1504

05-420744

05-0M5404

05-468604

05-458804

Contract 

  

  

ACST-P001-(517)E

  

  

ACNH-33B2-(004)E

  

  

  P0-01 5-(7E)

  

  

--()

  

  

--()

  

  

  

WPCP

  

SWPPP

  

SWPPP

  

1625 EAST DONOVAN ROAD

P O BOX 1280

P O BOX 159

3021 PROPELLER DR,PO BOX 1085

P O BOX 1280

22 COMMERCIAL BLVD STE E

2053 PREISKER LANE
SUITE E

2053 PREISKER LANE,
SUITE E

775 ARLINGTON STREET

775 ARLINGTON ST.

775 ARLINGTON STREET

P. O. BOX 307

CAMBRIA, CA 93428

CAMBRIA, CA 93428

TEMPLETON, CA 93465

Accepted

06/14/06

Location
Storm Water
Plan
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05District

05-SLO-101-12.5/14.7

05-SLO-101-28.1/28.7

05-SLO-101-32.7/35.5

05-SLO-101-33.3/35.1

05-SLO-101-56.0/59.1

05-SLO-101-58.3/0

Fed Aid

HA25

HB1

HB4C

201   130

HA25

HB4N

Pgm Code
IN SAN LUIS OBISPO COUNTY IN  ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH
OF OAK PARK OVERCROSS

IN SAN LUIS OBISPO COUNTY IN  SAN
LUIS OBISPO FROM MARSH STREET
SEPARATION TO BROAD STREET

IN SAN LUIS OBISPO COUNTY NEAR SAN
LUIS OBISPO FROM 2.6 KM NORTH OF
RESERVOIR CANYON ROAD TO CUESTA
OVERHEAD

SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO AT RYANS GATE

IN SAN LUIS OBISPO COUNTY IN AND NEAR
PASO ROBLES FROM THE NUBLICK BRIDGE
OVERCROSSING TO 0.3 KM NORTH OF NORTH
PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY AT  VARIOUS
LOCATIONS

Description 

PLANTING AND IRRIGATION

STEEL POST METAL BEAM GUARD RAIL

HIGHWAY PLANTING AND IRRIGATION

MAJOR DAMAGE RESTORATION AT RYANS
GATE

HIGHWAY PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGNS

Type Of Work
J.S. BRAR COMPANY

CORAL CONSTRUCTION COMPANY

ELITE LANDSCAPING INC

R. BURKE CORP.

PACIFIC RESTORATION GROUP, INC

CLAYBORN CONTRACTING GROUP,INC

Contractor

CLOVIS CA  93611-3414

WILSONVILLE OR 97070

CLOVIS, CA  93612

SAN LUIS OBISPO, CA  93406

CORONA, CA  92877

AUBURN, CA  950602-8908

 

(503)682-2252

 

 

 

 

RICHARDS, TIM

RICHARDS, TIM

ROSS MCGOWAN

RICHARDS, TIM

SILVA, RICK

Resident
Engineer

(805) 542-4765

 

(805) 542-4765

(805) 549-3735

(805) 542-4765

(805) 226-8279

 $1,312,334

 $390,390

 $527,938

 $1,312,878

 $2,399,747

 $600,945

Bid + CCOs

 $1,222,902

 $0

 $459,847

 $1,020,816

 $86,856

 $486,075

Comp To  date

 $4,200

 $0

 $5,600

 $439,995

 $68,746

 $209,689

This Month
05/24/04

06/16/06

05/23/02

01/13/06

03/14/06

09/27/05

Awarded

06/10/04

06/23/06

06/04/02

03/02/06

03/30/06

10/06/05

Approved

06/11/07

03/21/07

12/15/06

03/23/10

06/23/06

Est Comp

 0%

 0%

 0%

 93%

 20%

 94%

%Time

 0%

 0%

 0%

 98%

 4%

 83%

% Work 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

 

SUSPENDED

Message

05-0C1004

05-0M0204

05-345484

05-0N9904

05-0C1104

05-0C8704

Contract 

ACNH-Q101-(031)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

  

  

WPCP

2779 BULLARD AVENUE

P O BOX 347

2972 LARKIN AVENUE

P O BOX 957

P.O. BOX 77038

10556 COMBIE ROAD

4485 VACHELL LANE

50 HIGUERA STREET

1559 EL CAMINO REAL

4485 VACHELL LANE

3230 RIVERSIDE AVE.
#130

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO, CA
93401

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

 $10,749,532 $68,423,339 $139,188,179

05-SLO-227-13.4/13.7

Fed Aid

HB4N

Pgm Code
IN SAN LUIS OBISPO COUNTY IN  SAN
LUIS OBISPO FROM 0.1 KM EAST OF
BEEBEE STREET TO HIGUERA STREET AND
ON BRIDGE STREET

Description 

CONSTRUCT LEFT TURN CHANNELIZATION

Type Of Work
SOUZA CONSTRUCTION, INC

Contractor

SAN LUIS OBISPO CA 93403-
3810
 

ROSS MCGOWAN

Resident
Engineer

(805) 610-6028

 $963,986

Bid + CCOs

 $376,934

Comp To  date

 $151,658

This Month
10/24/05

Awarded

11/08/05

Approved

07/30/07

Est Comp

 60%

%Time

 39%

% Work 

 

Message

05-494104

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

P O BOX 3810 1559 EL CAMINO REAL
SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan



05-0P2204

05-4757V4

05-0M3204

05-486904

05-495704

05-491514

05-0L5504

05-0161G4

05-0161U4

05-0G8924

05-0L9404

05-0K6204

05-0L8304

05-0M8504

05-0M7304

05-0M2204

05-484604

05-0M1904

05-0A4004

05-462104

05-0M7204

05-0K2204

Contract

05-MON-1-21.6/31.4

05-MON-1-74.9/80.8

05-MON-1-91.5/99.8

05-MON-68-10.8/16.8

05-MON-68-12.4/0

05-MON-68-19.8/21.6

05-MON-101-73.9/76

05-MON-101-93.1/100.4

05-MON-101-95.0/95.8

05-MON-101-7.9/10.8

05-MON-156-1.8/T4.8

05-MON-183-4.2/0

05-MON-198-7.0/25.8

05-MON-198-16.1/21.3

05-SB-1-10.1/10.3

05-SB-1-46.4/49.2

05-SB-1-1.7/2.5

05-SB-1-/0

05-SB-33-/8.2

05-SB-101-12.7/19.8

05-SB-101-14.1/0

05-SB-101-18.9/19.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



05-0K1104

05-0H0904

05-0K1004

05-314304

05-448104

05-282804

05-0J0604

05-470304

05-0L8804

05-0E3604

05-0L0604

05-0P5504

05-0J9404

05-129104

05-465604

05-0A7004

05-0G4104

05-0L9304

05-0M2304

05-444804

05-0L8704

05-0M1504

Contract

05-SB-101-46.2/47.2

05-SB-101-47.9/50.8

05-SB-101-54.0/56

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

05-SB-150-1.0/1.7

05-SB-217-.9/2.2

05-SBT-25-40.0/

05-SBT-101-/7.5

05-SBT-156-.2/2.9

05-SBT-156-3.0/7.2

05-SCR-1-7.7/7.7

05-SCR-1-8.4/9.4

05-SCR-1-15.8/17.6

05-SCR-9-9.4/9.7

05-SCR-9-20.8/0

05-SCR-17-9.4/9.6

05-SCR-17-/6.5

05-SCR-35-2.8/3.5

05-SCR-152-7.6/8

05-SLO-1-5.3/6.4

05-SLO-1-9.4/10

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



05-420744

05-0M5404

05-458804

05-468604

05-0C1004

05-0M0204

05-345484

05-0N9904

05-0C1104

05-0C8704

05-494104

Contract

05-SLO-1-67.4/69.4

05-SLO-46-.3/0

05-SLO-46-52.5/0

05-SLO-46-.7/1

05-SLO-101-12.5/14.7

05-SLO-101-28.1/28.7

05-SLO-101-32.7/35.5

05-SLO-101-33.3/35.1

05-SLO-101-56.0/59.1

05-SLO-101-58.3/0

05-SLO-227-13.4/13.7

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

Page
Statement of Ongoing Contracts - Index

05District

 $139,188,179  $68,423,339

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $61,353,764

 $32,597,505

 $35,811,612

 $9,425,298

 Bid + CCO

 $20,809,725

 $27,885,176

 $15,500,823

 $4,227,615

 Work Comp

District Total:

-F-

-S-

-SH-

-ER-



05

District

 $3,582,713

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $3,582,713


	05

